Recommended Process & Timeline for Redistricting (In Months)

	July '08	Aug. '08	Sept. 2008	Oct. 6-8, 2008	Oct. 20-24, 2008	Nov. 10-14, 2008	Dec. 15-19, 2008	Jan. 5-9, 2009	Jan. 20-23, 2009	Feb. 9-13, 2009	Feb. 23-27, 2009	Mar. 9-13, 2009	Mar. 23-27, 2009	Mar 30-Apr.2 , 2009	April 23, 2009	May 13-14, 2009	May 28, 2009
Data Collection																	
Data Analysis / Assimilation																	
Internal Logistics Planning with HCPS																	
Committee Application Development																	
Committee Application Review / Selection																	
Background Report Development																	
Community Forum #1 (3 locations): Present Project Process, Criteria, Timeline, and Redistricting Objectives to Community. Information meeting to public, welcoming public comments.			Sept. 22-24, 2008														
School Board Process Update			Sept. 25, 2008														
Redistricting Meeting Series 1 - *Orientation, Background Report Review, Overview of Redistricting, Begin Options Dev.*				Oct. 6-8, 2008													
School Board Process Update				Oct. 16, 2008													
Redistricting Meeting Series 2 - *Options Development*					Oct. 20-24, 2008												
School Board Process Update					Oct. 30, 2008												
Redistricting Meeting Series 3 - *Options Development*						Nov. 10-14, 2008											
School Board Process Update						Nov. 13, 2008											
Redistricting Meeting Series 4 - *Options Development, Prepare for Community Forum #2*							Dec. 15-19, 2008										
School Board Process Update							Dec. 18, 2008										
Community Forum #2 (3 locations): Present Preliminary Redistricting Options to Community for Comment/Feedback								Jan. 5-9, 2008									
School Board Process Update								Jan. 8, 2009									
Redistricting Meeting Series 5 - *Review Forum Results, Options Development*									Jan. 20-23, 2009								
School Board Process Update									Jan. 22, 2009								
Redistricting Meeting Series 6 - *Options Development*										Feb. 9-13, 2009							
School Board Process Update										Feb. 12, 2009							
Redistricting Meeting Series 7 - *Options Development, Prepare for Community Forum #3*											Feb 23-27, 2009						
School Board Process Update											Feb. 26, 2009						
Community Forum #3 (3 locations): Present Updated Redistricting Options to Community for Comment/Feedback												Mar. 9-13, 2009					
School Board Process Update												Mar. 12, 2009					
Redistricting Meeting Series 8 - *Review Forum Results, Develop Recommendations*													Mar. 23-27, 2009				
School Board Process Update													Mar. 26, 2009				
Redistricting Meeting Series 9 - *Finalize Recommendations, Prep. for School Board Presentation*														Mar.30-April 2, 2009			
School Board Process Update														Apr. 2, 2009			
Final Report development																	
Present Recommendations to the School Board															Apr. 23, 2009		
School Board Public Hearings																May 13-14, 2009	
School Board Vote on Redistricting Recommendation																	May 28, 2009